
Blind Pass Restoration 
Weekly Progress Report 

Nov. 23rd thru Nov. 29th, 2008 
           

Contractor: Energy Resources Inc. 
Original Contract Time:   180 days 
Estimated Volume:  127,286 cyds       
Required Production Rate:  708 cyds/day 

 

Time Remaining:  180 days  
Volume Placed:  0 cyds 
Avg. Production Rate:   N/A cyds/day

The following tasks were completed during the weeks of Nov. 23rd thru Nov. 29th: 
 

 Dredge “Michael” arrived at Blind Pass on Monday, November 24th. Both 
dredges are anticipated to work 6 days a week (Mon – Sat.) during daylight hours 
for the duration of the project.  

 Vegetation clearing landward of Blind Pass Bridge was completed on 
Wednesday, November 26th.   

 The Contractor completed the installation of the GPS monitoring devices for the 
cutterheads on Wednesday, November 26th.  

 Lee County and the Engineer notified the Contractor of overdue submittals on 
Tuesday, November 25th. The Contractor provided some of the submittals on 
Wednesday, November 26th. 

 The Contractor stopped operations from Wednesday, November 26th thru Sunday, 
November 30th in observation of Thanksgiving.  

 
The following tasks are anticipated during the week of Nov. 30th thru Dec. 06th: 
 

 Dredging may begin as early as Tuesday, December 2nd for beach placement and 
Wednesday, December 3rd for nearshore placement.  

 The Pre-construction surveys, the Contractor’s QA/QC plan, and turbidity 
monitoring submittal are anticipated by Tuesday, December 2nd.    

 Vegetation clearing operations seaward of the Blind Pass Bridge are anticipated to 
be completed by Tuesday, December 2nd. 

 Construction of the steel sheet-pile containment cell is scheduled to begin by 
Friday, December 5th.  

 One (1) additional load of pipe is scheduled for delivery on Monday, December 1. 
The additional pipe will be fused and connected to Dredge “Michael” for 
nearshore placement.  

 
Outstanding and other Items to Note: 
 

 The DEP, Ding Darling NWR, and Lee County will be planning public meetings 
on Sanibel and in Ft. Myers to discuss a proposed “No Motor Zone” in Wulfert 
Flats. The public meetings are anticipated to be scheduled in the months of 
December and January.  
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Friday, November 21, 2008 
HDPE pipe fusing equipment 

Friday, November 21, 2008 
Clearing Operations Landward of 
Blind Pass Bridge 

Friday, November 21, 2008 
Vegetation Stockpiles  
Seaward of Blind Pass Bridge



Blind Pass Maintenance Dredging
Production Tracking
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Est. Volume Placed            
(0 cyds)

Required Rate                  
(707 cyd/dy)

Max. Estimated Rate  
(2,617 cyd/dy

Est. Volume Dredged
(0 cyds)
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Project Volume = 127,286 cyds

Contract Completion 
Date: May 30, 2009

Max. Estimated Production 
Rate (2,617 cyds/ day)

Required Production 
Rate (707 cyd/dy)




