
Blind Pass Restoration 
Weekly Progress Report 

Nov. 30th thru Dec. 13th, 2008 
           

Contractor: Energy Resources Inc. 
Original Contract Time:   180 days 
Estimated Volume:  127,286 cyds       
Required Production Rate:  737 cyds/day 

 

Time Remaining:  168 days  
Volume Placed:  3,532 cyds 
Avg. Production Rate:   505 cyds/day

The following tasks were completed during the weeks of Nov. 30th thru Dec. 13th: 
 

 Dredging operations commenced on Wednesday, December 3rd for beach 
placement.  

 The Contractor dredged an estimated 3,532 cubic yards between December 3rd 
and December 13th. Work efficiency for the same time period is estimated at 60% 
for Dredge “Nate”. Dredge “Michael” did not conduct any operations during this 
time period.  

 Lee County notified the Contractor of potential water quality monitoring 
violations on Saturday, December 13th. Written clarification on the discrepancies 
form the Contractor is anticipated by Saturday, December 20th. 

 The Contractor submitted a revised schedule on December 5th with an anticipated 
completion date of May 20, 2009. 

 The Contractor submitted a revised QA/QC plan on December 1, 2008.  
 
The following tasks are anticipated during the week of Dec. 14th thru Dec. 20th: 
 

 Placement of material in the nearshore is anticipated to begin as early as Tuesday, 
December 16th with Dredge “Michael”.  

 Submittal of the Pre-Construction survey is anticipated by Saturday, December 
20th. The surveys will be used to calculate the volume of material removed from 
the pass after project completion.  

 
Outstanding and other Items to Note: 
 

 The DEP, Ding Darling NWR, and Lee County will holding public meetings to 
discuss the proposed 474 acre Pole and Troll zone in Wulfert Flats at the 
following dates and locations: (Each meeting is expected to begin at 6:00 pm) 

o Monday, January 12th – Pine Island (Meeting Facility TBD) 
o Tuesday, January 13th – Sanibel Island @ Ding Darling NWR 
o Wednesday, January 14th – Ft. Myers @ Lee County Government Facility. 

*The Specific meeting room locations will be provided. 
 The Contractor is anticipated to begin working night time hours by January 1, 

2009 to dredge material suitable for beach placement. 
 The Contractor is anticipated to install a booster pump by January 1. The pump is 

anticipated to work 24 hrs. Per day.  
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Friday, December 12, 2008 
View of Dredged Material on 
Beach 

Saturday, December 13, 2008 
View of Cutterhead on Dredge 
“Nate”.  

Wednesday, December 10, 2008 
Turbidity Curtains in Place Around 
Dredge Area 



Blind Pass Maintenance Dredging
Production Tracking
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Est. Volume
Placed                 
(3,532 cyds)

Required Rate     
(737 cyd/dy)

Max. Est. Rate  
(2,617 cyd/dy)

Avg. Rate         
(505 cyd/dy)

Est. Volume Dredged
( 3,532 cyds)
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Project Volume = 127,286 cyds

Contract Completion 
Date: May 30, 2009

Earliest Estimated 
Completion Date 

Jan. 30, 2009

Volume at Average Rate 
88,306 cyds




